/ ‘EOSD|S| [ ESDIS Project Status_|

H K. Ramapriyan
Earth Science Data and Information System Prolect
- Code 505
NASA Goddard Space Flight Center.
’ Greenbelt, MD 20771 -
: (301) 286 - 9496
HRAMAPRIYAN@GSFCMAIL.NASA.GOV

MODIS Team Meeting

\ September 29, 1993 : /
1 _

GOSDIS | introduction I

Highlights

EOSDIS Core System (ECS) Status
ECS - Post-SRR Actions

Focus Teams




_/}E OSDIS]

. EOSDIS Core System (ECS) System Requirements
Review held (more about this later in the talk)

~« EOS Data and Operations System (EDOS) proposals
under evaluation - current planned award - December
- 1993

- Independent Validation and Verification (IV&V)
proposals under evaluation - current planned award -
February 1994 '

- Ecom Design Progressihg; technology options under
evaluation - System Design Review planned for
December 1993
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- Version 0 development and operations progressing

- Sclence Data Plan (Version 2.0) released (June 1993)
- On-going user services at DAACs

- Cross-DAAC inventory search and browse prototypes demonstrated
;vlgAA"?glcally distributed” Information Management System with
]

- Guide prototype demonstrated - provides convenient capabiliities for
usars to search through documentation and tools to aid in
producing searchable documents

- CEOS Cataiog Interoperabllity Experiment (CINTEX) prototype
demonstrated

« Focus teams (DPFT, DOAFT, SOFT and MOFT) have
held several meetings

- Purpose of focus teams is to to ensure inputs from all interested

\ users and developers with a "stake” In EOSDIS /
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« Contract awarded to Hughes Applied Information
_Systems (HAIS), Inc. on March 30, 1993.

"« Project Management Review - June 3, 1993

» Held workshop with VO tirekickers, LaRC DAAC Project
and HAIS to compare V0 IMS, LaRC IMS and HAIS'
"Alpha System'- HAIS redlrected to ensure "leap
forward" from VO in prototypes to be released for user
feedback

. Prototypmg Results Revnew August 4, 1993

- Technology evaluations - on-going meetings with
vendors, establishment of Science and Technology
Laboratory
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, (continued)
« HAIS Participated in DAAC User Working Group
meetings

« HAIS met with instrument investigator teams to discuss
tool-kit specifications

- Established Recommended Requirements Data Base
(RRDB) to accept suggestions / requirements / ideas /
gripes from users; available via Internet [telnet
192.150.28.17]

« Provided a number of documents including ECS
Requirements Specifications, Operations Concept, and
draft Interface Requirements Documents

- Staffing up and training new personnel to prepare for the
major developmental effort of ECS J
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Post-SRR Actions (Partial list)

« Provide clear demonstration of réqu"lrements for
evolution and being able to accommodate changes in
user needs and technological advances

. Develop complete user/data models and scenarios
validated through interactions with users

- Analyze and validate functional and performance :
requirements based on models and scenarios

. Develop stronger link between user scenanos and
operations concepts.

« Evaluate impact of mcreased processing and storage
requirements

-
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Processing and Storage
- Requirements

ECS Spec Pre-Survey Post Survey
(EOS-A only) (AM & PM) (AM & PM)
July ‘91 May '93 Sept. '93
MFLOPS 164 1,500 11,000
GB/day 385 716 1,586
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» Data Processing Focus Team
- =June 23-24, 1993 - Continued discussion of standards and toolkits -
— September 16-17, 1993 - SRR RIDs ' ‘
+ Data Organization and Access Focus Team

-- June 298-30, 1993 - User/Data Model, Data Pyramid, Data storage and
distribution issues

- September 16-17, 1993 - SRR RIDs
. » Sclence (Data Plannlng and) Operations Focus Team

- August 24-25, 1993 - Operations Concepts, Version 0 interfaces,
Requuements Specifications

-- September 16-17, 1993 - SRR RIDs
» Mission Operations Focus Team
- June 2, 1993 - “kick-off* and organizational meeting

-- June 30, 1983 - Tracking changing requirements; Ops teams’ responsubllmes
(Spacecraﬂ developer and ECS); space needs at EOC for pre-launch and

early orbit activities; TDRSS/SN utilization policy; Ops support scenatrios
- September 16-17, 1993 - SRR RIDs , -
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